COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 03/ 2017

ESTI MATE SUMVARY 15: 01: 56
CONTI D C20225 ESTI MATE NO 0014 FINL SPEC YR 2005
PCN: 20225- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCR! PTI O\ TIME CHARGED. 129.5 DAYS TI VE ALLOW 130 WORK DAYS
SH 16 & SH 21 SYRACUSE TO BRADLEY PERCENT TI ME: 99. 62 ORI G TI VE ALLOW 130 WORK DAYS
PRQJECT NO. STAO16A- 042
SH 16 & SH 21 SYRACUSE TO BRADLEY
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 04/ 03/ 2017 DATE TI ME STARTED 05/11/2015
1910 RAND AVE. DATE LET 03/ 12/ 2015 DATE WORK BEGAN 05/ 11/ 2015
DATE AWARDED 04/ 07/ 2015 DATE TI ME STOPPED 09/ 20/ 2016
DATE CONTRACT EXECUTED 04/ 20/ 2015 DATE ACCEPTED 09/ 20/ 2016
COLORADO SPRI NGS CcO 80905 (719) 473- 3100 DATE NOTI CE TO PROCEED 05/11/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,078, 961. 32 PARTI Cl PATI NG $ 7,066, 393. 04 $ 14, 407. 38
AWARD PRQIECT AMT: $ 6,264, 268.91 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 820 TOTAL EARNI NGS 7,066, 393. 04 14, 407. 38
FUNDS AVAI LABLE: $ 12, 568. 28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,066, 393. 04 14, 407. 38
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 93, 964. 03
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,066, 393. 04 108, 371. 41
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 7,066, 393. 04 108, 371. 41
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 108, 371. 41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20225-BID ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STAO016A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
14, 620. 43000 1. 000 14, 620. 43
0010 202- 00090 *Renoval of Delineator 77.000 77.000
EACH 0. 000 0. 00
3. 24000 77.000 249. 48
0015 202- 00190 Renoval of Concrete Median Cover Material 461. 000 461. 000
SY 0. 000 0. 00
10. 65000 461. 000 4, 909. 65
0020 202- 00200 Renoval of Sidewal k 26. 000 26. 000
SY 0. 000 0. 00
9. 60000 26. 000 249. 60
0025 202-00203 Renoval of Curb and Cutter 481. 000 481. 000
LF 0. 000 0. 00
5. 01000 481. 000 2,4009. 81
0030 202- 00206 Renoval of Concrete Curb Ranp 23. 000 23. 000
SY 0. 000 0. 00
17. 43000 23. 000 400. 89
0035 202- 00220 Renoval of Asphalt Mat 1, 079. 000 1, 079. 000
SY 0. 000 0. 00
4. 55000 1, 079. 000 4,909. 45
0040 202-00240 *Renoval of Asphalt Mat (Pl aning) 164, 176. 000 164, 176. 000
SY 0. 000 0. 00
1. 42000 164, 176. 000 233, 129. 92
0045 202- 00250 *Renoval of Pavenent Marking 17, 387. 000 17,387. 000
SF 0. 000 0. 00
2.25000 17, 387. 000 39, 120. 75
0050 202-00810 *Renoval of G ound Sign 26. 000 26. 000
EACH 0. 000 0. 00
54. 00000 26. 000 1, 404. 00
0055 202-01130 *Renoval of Quardrail Type 3 2,214.000 2,214.000
LF 0. 000 0. 00
6. 31000 2,214.000 13, 970. 34



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STAO16A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 01300 *Renoval of End Anchorage 10. 000 10. 000
EACH 0. 000 0. 00
371. 07000 10. 000 3,710.70
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 18, 909. 000 18, 909. 000
CcY 0. 000 0. 00
13. 07000 18, 909. 000 247, 140. 63
0070 203- 00062 Enbanknent Material (Conplete In Place) (Special) 5, 747. 000 5, 747. 000
CcY 0. 000 0. 00
23.83000 5, 747. 000 136, 951. 01
0075 203-01500 Bl adi ng 143. 000 143. 000
HOUR 0. 000 0. 00
139. 56000 143. 000 19, 957. 08
0080 203-01597 Pot hol i ng 45. 000 45. 000
HOUR 0. 000 0. 00
243. 00000 45. 000 10, 935. 00
0085 203-01620 Sweepi ng 10. 000 10. 000
HOUR 0. 000 0. 00
138. 21000 10. 000 1,382.10
0090 207-00205 Topsoi | 7, 502. 000 7, 502. 000
CcY 0. 000 0. 00
4. 84000 7,502. 000 36, 309. 68
0095 208-00002 *Erosion Log (12 Inch) 3, 740. 000 3, 740. 000
LF 0. 000 0. 00
3. 35000 3, 740. 000 12,529.00
0100 208-00011 *Er osi on Bal es (Wed Free) 9. 000 9. 000
EACH 0. 000 0. 00
16. 75000 9. 000 150. 75
0105 208-00020 *Silt Fence 6, 892. 000 6, 892. 000
LF 0. 000 0. 00
1.12000 6, 892. 000 7,719. 04
0110 208-00035  *Aggregate Bag 141. 000 141. 000
LF 0. 000 0. 00

6. 14000 141. 000 865. 74



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STAO16A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 296. 00000 1. 000 1, 296. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,160. 00000 2. 000 4,320.00
0125 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 0. 000
HOUR 6. 000 356. 40
59. 40000 6. 000 356. 40
0130 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1. 000
HOUR 0. 000 0. 00
118. 80000 1. 000 118. 80
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 5. 000 0. 000
HOUR 5. 000 675. 00
135. 00000 5. 000 675. 00
0140 208-00107 Renoval of Trash 109. 000 109. 000
HOUR 0. 000 0. 00
54. 00000 109. 000 5, 886. 00
0145 208- 00205 *Erosi on Control Supervisor 228. 000 228. 000
HOUR 0. 000 0. 00
43. 20000 228. 000 9, 849. 60
0150 210- 00750 *Reset Light Standard 1. 000 1.000
EACH 0. 000 0. 00
2, 769. 23000 1. 000 2,769.23
0155 210- 00810 *Reset Gound Sign 12. 000 11. 000
EACH 1.000 356. 40
356. 40000 12. 000 4,276. 80
0160 210-00815 *Reset Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
54. 00000 3. 000 162. 00
0165 210-01130 *Reset CQuardrail Type 3 350. 000 350. 000
LF 0. 000 0. 00

10. 80000 350. 000 3, 780. 00



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20225-BID ESTI MATE RUN 04/ 03/ 2017
PRQIECT: STAO016A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 14. 600 14. 600
ACRE 0. 000 0. 00
614. 27000 14. 600 8, 968. 34
0175 212-00032 *Soi | Condi tioning 14. 000 14. 000
ACRE 0. 000 0. 00
1, 842. 81000 14. 000 25,799. 34
0180 213-00003 *Mil ching (Weed Free) 11. 600 11. 600
ACRE 0. 000 0. 00
502. 58000 11. 600 5,829.93
0185 213-00061 *Mul ch Tacki fier 2,475. 000 2,475. 000
LB 0. 000 0. 00
2.35000 2,475. 000 5, 816. 25
0190 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
3, 015. 51000 0. 000 0. 00
0195 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 10, 532. 000 10, 532. 000
d ass
SY 0. 000 0. 00
2.62000 10, 532. 000 27,593. 84
0200 240- 00000 *WIdlife Biologist 17. 000 17. 000
HOUR 0. 000 0. 00
108. 00000 17. 000 1, 836. 00
0205 304- 06007 Aggregate Base Course (C ass 6) 2,103. 000 2,103. 000
CY 0. 000 0. 00
19. 60000 2,103. 000 41, 218. 80
0210 304- 09000 Aggregat e Base Course (Special) 3,171. 000 3,171. 000
CY 0. 000 0. 00
8. 98000 3,171. 000 28, 475. 58
0215 304- 09100 Aggregat e Base Course (Recycled Asphalt Pavenent) 2,243.750 2,243.750
TON 0. 000 0. 00
21.81000 2,243.750 48, 936. 19
0220 310- 00608 Full Depth Reclanation of Hot Mx Asphalt Pavenent 66, 923. 000 66, 923. 000
0-8"
( ) SY 0. 000 0. 00
2.22000 66, 923. 000 148, 569. 06



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STAO16A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 54, 965. 000 54, 965. 000
8-12"
( ) SY 0. 000 0. 00
2.66000 54, 965. 000 146, 206. 90
0230 310-00614 Ful| Depth Reclamation Of Hot M x Asphalt Pavenent 5, 486. 000 5, 486. 000
12-16"
( ) SY 0. 000 0. 00
2.66000 5, 486. 000 14,592.76
0235 403-00720 Hot M x Asphalt (Patching) (Asphalt) 692. 440 692. 440
TON 0. 000 0. 00
120. 56000 692. 440 83, 480. 57
0240 403-34821 Hot M x Asphalt (G ading SX) (100) (PG 58-28) 15, 949. 860 15, 949. 860
TON -5.000 -300. 55
60. 11000 15, 944. 860 958, 445. 53
0245 403-34871  Hot M x Asphalt (Gading SX) (100) (PG 76-28) 33, 861. 790 33, 861. 790
TON 0. 000 0. 00
67. 89000 33, 861. 790 2,298, 876. 92
0250 411-10255 Emul sified Asphalt (Sl ow Setting) 13, 402. 000 13, 392. 000
GAL 10. 000 52. 40
5. 24000 13, 402. 000 70, 226. 48
0255 420- 00103 Ceotextile (Erosion Control) (dass 2) 1, 928. 000 1, 928. 000
SY -104. 000 -442.00
4. 25000 1, 824. 000 7,752.00
0260 506-00206 Riprap (6 Inch) 649. 000 649. 000
CcY 0. 000 0. 00
56. 64000 649. 000 36, 759. 36
0265 506- 01020 Geogri d Rei nforcenent 15, 388. 000 15, 388. 000
SY 0. 000 0. 00
2.04000 15, 388. 000 31, 391. 52
0270 605- 00040 4 Inch Perforated Pipe Underdrain 0. 000 0. 000
LF 0. 000 0. 00
10. 04000 0. 000 0. 00
0275 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,176. 000 2,176. 000
LF 0. 000 0. 00

21. 18000 2,176. 000 46, 087. 68



CONTI D: C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20225-BID ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STA016A- 042 ESTI MATE NO. 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 01340 *End Anchorage Type 3D 4.000 4.000
EACH 0. 000 0. 00
945. 67000 4.000 3,782.68
0285 606- 01385 *Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
1, 487. 37000 1.000 1,487.37
0290 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
1, 551. 09000 1.000 1,551.09
0295 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2,001. 13000 3. 000 6, 003. 39
0300 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
4.32000 100. 000 432.00
0305 608- 00000 Concrete Si dewal k 44.000 44.000
Sy 0. 000 0. 00
62. 85000 44.000 2,765. 40
0310 608-00010 Concrete Curb Ranp 18. 000 18. 000
Sy 0. 000 0. 00
164. 37000 18. 000 2,958. 66
0315 608-00015 Det ect abl e Vr ni ngs 371. 000 227.000
SF 144. 000 7,776.00
54. 00000 371. 000 20, 034. 00
0320 609-21020 Curb and Gutter Type 2 (Section Il-B) 186. 000 186. 000
LF 0. 000 0. 00
24. 58000 186. 000 4,571. 88
0325 609-60011 Curb Type 6 (Section M 567. 000 567. 000
LF 0. 000 0. 00
8. 39000 567. 000 4,757.13
0330 612-00001 *Del ineator (Type 1) 131. 000 131. 000
EACH 0. 000 0. 00
18. 36000 131. 000 2,405. 16



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: STAO016A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 612-00002 *Del i neator (Type I1) 59. 000 59. 000
EACH 0. 000 0. 00
19. 44000 59. 000 1, 146. 96
0340 612-00003 *Del i neator (Type II1) 17. 000 17. 000
EACH 0. 000 0. 00
20. 52000 17. 000 348. 84
0345 614-00011 *Sign Panel (Qass I) 72.000 64. 000
SF 8. 000 146. 88
18. 36000 72.000 1,321.92
0350 614-00012 *Sign Panel (Cass I1) 287. 000 287. 000
SF 0. 000 0. 00
19. 44000 287. 000 5,579. 28
0355 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 7. 000 7.000
EACH 0. 000 0. 00
216. 00000 7.000 1,512. 00
0360 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 24. 000 24.000
Sl i pbase
EACH 0. 000 0. 00
356. 40000 24.000 8, 553. 60
0365 614-80385 Rumble Strip 39, 212. 000 39, 212. 000
LF 0. 000 0. 00
0. 05000 39, 212. 000 1, 960. 60
0370 625- 00000 Construction Surveyi ng 1. 000 0.930
LS 0. 070 7,024.76
100, 353. 70000 1. 000 100, 353. 70
0375 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
363, 550. 84000 1. 000 363, 550. 84
0380 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
13, 345. 83000 1. 000 13, 345.83
0385 627-00005 *Epoxy Pavenent MarKking 525. 000 525. 000
GAL 0. 000 0. 00
78. 30000 525. 000 41, 107. 50



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 20225-BID ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STAO016A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 627-00011 *Pavenent Marking Paint (Waterborne) 1, 876. 000 1, 861. 000
GAL 15. 000 510. 30
34. 02000 1, 876. 000 63, 821. 52
0395 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,927. 000 3,927. 000
SF 0. 000 0. 00
11. 34000 3,927. 000 44,532.18
0400 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 961. 000 961. 000
SF 0. 000 0. 00
12. 42000 961. 000 11, 935. 62
0405 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0.00
10. 26000 0. 000 0. 00
0410 630-00000  *Fl aggi ng 3, 870. 000 3, 783. 000
HOUR 87. 000 2,228.07
25. 61000 3,870. 000 99, 110. 70
0415 630- 00007 *Traffic Control Inspection 161. 000 153. 000
DAY 8. 000 890. 72
111. 34000 161. 000 17,925.74
0420 630-00012 *Traffic Control Management 196. 000 191. 000
DAY 5. 000 3,618.55
723.71000 196. 000 141, 847. 16
0425 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 8. 000
EACH 0. 000 0.00
1, 224. 74000 8. 000 9, 797.92
0430 630-80336 *Barricade (Type 3 MB) (Tenporary) 5. 000 5. 000
EACH 0. 000 0.00
334. 02000 5. 000 1,670. 10
0435 630- 80341 *Construction Traffic Sign (Panel Size A) 108. 000 108. 000
EACH 0. 000 0. 00
44.54000 108. 000 4,810. 32
0440 630- 80342 *Construction Traffic Sign (Panel Size B) 179. 000 179. 000
EACH 0. 000 0. 00
94. 64000 179. 000 16, 940. 56



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: STAO16A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
94. 64000 0. 000 0.00
0450 630- 80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
7, 793. 82000 3. 000 23, 381. 46
0455 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 7.000
Type
ype) EACH 0. 000 0. 00
1, 336. 08000 7.000 9, 352. 56
0460 630- 80360 *Drum Channel i zi ng Devi ce 353. 000 353. 000
EACH 0. 000 0. 00
50. 10000 353. 000 17, 685. 30
0465 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 12.000
EACH 0. 000 0. 00
61. 24000 12. 000 734. 88
0470 630-80370 Concrete Barrier (Tenporary) 1, 344. 000 1, 344. 000
LF 0. 000 0. 00
23.97000 1, 344. 000 32,215.68
0475 630-80380 *Traffic Cone 715. 000 715. 000
EACH -125. 000 -2,505. 00
20. 04000 590. 000 11, 823. 60
0480 630-80391 *Channel i zi ng Devi ce (Fixed) 149. 000 149. 000
EACH 0. 000 0. 00
66. 80000 149. 000 9, 953. 20
0485 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 620. 00000 1. 000 1, 620. 00
0490 630-85011 *| npact Attenuator (Tenporary) 1, 343. 000 1, 343. 000
DAY 0. 000 0. 00
55. 67000 1, 343. 000 74,764. 81
0495 630-85041 *Mobi | e Attenuat or 185. 000 175. 000
DAY 10. 000 3, 340. 20

334. 02000 185. 000 61, 793. 70



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20225-BID ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STAO016A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70018 F/ A Roadway Snoot hness | ncentive 73,072. 940 73,072. 940
FA 0. 000 0. 00
1. 00000 73,072. 940 73,072.94
0520 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 13, 225. 260 13, 225. 260
FA 0. 000 0. 00
1. 00000 13, 225. 260 13, 225. 26
0525 700-70021 F/ A On- The-Job Trai nee 3, 853. 000 3, 853. 000
HOUR -92. 000 -92.00
1. 00000 3, 761. 000 3,761.00
0530 700- 70025 F/' A Quality Incentive Paynent 114, 453. 850 114, 453. 850
FA 0. 000 0. 00
1. 00000 114, 453. 850 114, 453. 85
0535 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 900- 00006 Added Item (Dol lar)/ Wrking time violations -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0710 627-00011 Pvnt Mg Paint (Waterborne) Hand applied 61. 000 61. 000
GAL 0. 000 0. 00
109. 25000 61. 000 6, 664. 25



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: STAO016A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 630- 80367 *Portable Traffic Speed Monitor 30. 000 30. 000
EACH -15. 000 -9,228.75
615. 25000 15. 000 9,228.75
0720 900- 00004 Added Item (Cubic Yard)/ Stockpile and haul FDR 3,171. 000 3,171. 000
mat eri al
CY 0. 000 0. 00
11. 28000 3,171. 000 35, 768. 88
0725 203-00100 Muck Excav Renove unsuitabl e subgrade material 122. 000 122.000
CY 0. 000 0. 00
11. 94000 122. 000 1, 456. 68
0730 900- 00007 Added Item (Each)/ Proof Roll 2. 000 2.000
EACH 0. 000 0. 00
701. 12000 2.000 1, 402. 24
0735 304- 06009 ABC (CL 6) (Spec) crushed concrete different supplier 5, 807. 690 5, 807. 690
TON 0. 000 0. 00
16. 23000 5, 807. 690 94, 258. 81
0740 506- 01020 Geogrid Reinforce Different supplier 11, 461. 000 11, 461. 000
SY 0. 000 0. 00
3.22000 11, 461. 000 36, 904. 42
0745 900- 00004 Added Item (Cubic Yard)/ Blade FDR material back 4, 265. 000 4, 265. 000
CY 0. 000 0. 00
16. 23000 4, 265. 000 69, 220. 95
0750 605-00061 6 In PP Underdrain (Special) CP South of SH 16 300. 000 300. 000
LF 0. 000 0. 00
53. 71000 300. 000 16, 113. 00
0755 626-00100  Mobilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
458. 86000 1. 000 458. 86
0760 625-00001 Const Surveying (Hour) Additional Surveying 4. 000 4.000
HOUR 0. 000 0. 00
125. 00000 4. 000 500. 00
0765 900- 00024 Added Item (Ton)/ Rock Trench 0. 000 0. 000
TON 0. 000 0. 00
56. 99000 0. 000 0. 00



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STAO016A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0770 507-00000 Conc S and D Pave 48. 500 48. 500
CcY 0. 000 0. 00
548. 11000 48. 500 26, 583. 34
0775 900-00012 Added Item (Foot)/ 18 IN Plastic Pipe (CP) 217.000 217.000
LF 0. 000 0. 00
81. 87000 217.000 17,765.79
0780 603-30018 18 In SES 1. 000 1. 000
EACH 0. 000 0. 00
721. 98000 1. 000 721.98
0785 626-00100  Mobilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
458. 86000 1. 000 458. 86
0790 625-00001 Const Surveying (Hour) 4. 000 4.000
HOUR 0. 000 0. 00
125. 00000 4.000 500. 00
0795 605-83560 6 I'n Pipe Underdrain 1, 282. 000 1, 282. 000
LF 0. 000 0. 00
37.98000 1, 282. 000 48, 690. 36
0800 626-00100  Mbbilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
458. 86000 1. 000 458. 86
0805 625-00001  Const Surveying (Hour) 4.000 4.000
HOUR 0. 000 0. 00
125. 00000 4.000 500. 00
0815 630-80359 Port Mesg Panel Portable Message Panel (Day) 26. 000 26. 000
DAY 0. 000 0. 00
100. 00000 26. 000 2,600. 00
0820 627-30410 Pref orm Ther nopl astic Pvnt Mg (XS) Inlaid 5, 070. 000 5,070. 000
SF 0. 000 0. 00
11. 12000 5, 070. 000 56, 378. 40



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: STAO16A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0825 606- 02003 End Anchor (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0.00
2, 944. 00000 1.000 2,944.00

CAT 0200 CURRENT AMI  $ 6, 754,234.55 % 14,407.38 % 6, 741, 666. 25
CAT NO0201 FONTAI NE | NTERSECTI ON

0545 202-00195 Renoval of Median Cover 650. 000 650. 000
SY 0. 000 0. 00
10. 35000 650. 000 6, 727.50
0550 202-00200 Renoval of Sidewal k 60. 000 60. 000
SY 0. 000 0. 00
9. 60000 60. 000 576. 00
0555 202-00203 Renoval of Curb and Gutter 871. 000 871. 000
LF 0. 000 0. 00
5. 01000 871. 000 4,363.71
0560 202-00206 Renoval of Concrete Curb Ranp 76. 000 76. 000
SY 0. 000 0. 00
17. 43000 76. 000 1, 324. 68
0565 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
4, 430. 76000 1. 000 4,430.76
0570 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
498. 46000 1. 000 498. 46
0575 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
298. 23000 38. 000 11,332.74
0580 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
335. 00000 42.000 14, 070. 00
0585 608-00000 Concrete Sidewal k 57. 000 57. 000
SY 0. 000 0. 00

62. 85000 57. 000 3, 582. 45



CONTI D: C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCON: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: STAO016A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 FONTAI NE | NTERSECTI ON
0590 608- 00010 Concrete Curb Ranp 65. 000 65. 000
Sy 0. 000 0.00
164. 37000 65. 000 10, 684. 05
0595 609-21011 Curb and CGutter Type 2 (Section I-M 651. 000 651. 000
LF 0. 000 0.00
26. 73000 651. 000 17, 401. 23
0600 610- 00030 Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0.00
7.22000 0. 000 0. 00
0605 613- 00206 *2 Inch BElectrical Conduit (Bored) 365. 000 365. 000
LF 0. 000 0.00
11. 63000 365. 000 4,244. 95
0610 613-00306 *3 Inch Electrical Conduit (Bored) 730. 000 730. 000
LF 0. 000 0.00
13. 85000 730. 000 10, 110. 50
0615 613-01100 *1 Inch Electrical Conduit (Plastic) 40. 000 40. 000
LF 0. 000 0.00
8. 86000 40. 000 354. 40
0620 613-01200 *2 Inch Electrical Conduit (Plastic) 50. 000 50. 000
LF 0. 000 0.00
9. 97000 50. 000 498. 50
0625 613-01300 *3 Inch Electrical Conduit (Plastic) 100. 000 100. 000
LF 0. 000 0.00
11. 08000 100. 000 1,108.00
0630 613-07060 *Pul | Box (18"x30"x18") Deep 8. 000 8.000
EACH 0. 000 0.00
664. 62000 8. 000 5,316. 96
0635 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
7, 753. 85000 1.000 7,753.85
0640 613-13000 *Lumi naire (LED) 4. 000 4. 000
EACH 0. 000 0.00
875. 08000 4.000 3, 500. 32



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQIECT: STAO16A- 042 ESTI MATE NO 0014 15: 01: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  FONTAI NE | NTERSECTI ON

0645 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
542. 77000 8. 000 4,342.16
0650 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
775. 39000 10. 000 7,753.90
0655 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
891. 69000 4. 000 3, 566. 76
0660 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
1, 113. 23000 4. 000 4,452.92
0665 614- 72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
703. 39000 8. 000 5,627.12
0670 614-72863 *Pedestrian Push Button Post Assenbly 4.000 4.000
EACH 0. 000 0. 00
1, 127. 63000 4.000 4,510. 52
0675 614-72887 *M crowave Vehicle Radar Detector 4. 000 4. 000
EACH 0. 000 0. 00
7,310. 77000 4.000 29, 243. 08
0680 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
12, 899. 08000 2.000 25,798. 16
0685 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
18, 868. 43000 2.000 37, 736. 86
0810 610- 00020 Medi an Cover (Pattern Conc) 3, 845. 000 3, 845. 000
SF 0. 000 0. 00
12. 63000 3, 845. 000 48, 562. 35

CAT 0201 CURRENT AMI  $ 279,472.89 % 0.00$ 279, 472. 89



CONTI D: C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20225-BI D ESTI MATE RUN 04/ 03/ 2017
PRQJECT: STA016A- 042 ESTI MATE NO. 0014 15: 01: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0690 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 916. 48000 1. 000 25,916. 48
0695 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 367. 40000 1. 000 16, 367. 40
0700 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 485. 00000 2.000 2,970. 00
CAT 0400 CURRENT AMI  $ 45,253.88 % 0.00$ 45, 253. 88

PRQJIECT TOTAL CURRENT AMI  $

7,078,961.32 %

14,407.38 % 7,066, 393. 02



